

List & Detail of Projects

Document Code: FO-661/05

Revision Date: 1399/06/11

ROW	name of project	subcon	Customer	Project type	manager of Porsoo	Porsoo Project Leader	Leader of Customer	Coordinator	PO Expert	date of Start	date of End	Project Steps	Po Steps	certificate	Invoice Steps	Payment terms	comment
1	Fiber	porsoo	nak	Development	Mr. Saghafi	Mr. Delfarib	Mr. Navabi	Mr. Delfarib	Ms. Mehvar	2017.01.01		Plan---OTDR Test---Fiber Ins---Cut Over---QA	Cut Over---PO	30 business days.	Cut Over (40% CAC)---QA (40% PAC)---(20% FAC)	After each step it take's aboute 30 business days.	
2	Abis	porsoo	nak	Development	Mr. Saghafi	Mr. Delfarib	Mr. Navabi	Mr. Delfarib	Ms. Mehvar	2017.01.01		Plan---Abis---QA	Abis---PO	30 business days.	Abis (40% CAC)---QA (40% PAC)---(20% FAC)	After each step it take's aboute 30 business days.	Depends have to Cut over on Fiber
3	Dismantle (ABIS)	porsoo	nak	Development	Mr. Saghafi	Mr. Delfarib	Mr. Navabi	Mr. Delfarib	Ms. Mehvar	2017.01.01		Plan---Dis---QA	Dis---PO	30 business days.	Dis. (40% CAC)---QA (40% PAC)---(20% FAC)	After each step it take's aboute 30 business days.	
4	Link Installation FLIM/ TRS	porsoo	nak	Development	Mr. Saghafi	Mr. Delfarib	Mr. Navabi	Mr. Delfarib	Ms. Mehvar	2016.01.01		Plan---Link Ins---Cutover---QA	Cutover---PO	30 business days.	SAC 100%	After each step it take's aboute 30 business days.	
5	Link Installation NI/ TRS	porsoo	nak	Development	Mr. Saghafi	Mr. Delfarib	Mr. Navabi	Mr. Delfarib	Ms. Mehvar	2016.01.01		Plan---Link Ins---Cutover---QA	Cutover---PO	30 business days.	Cut Over (40% CAC)---QA (40% PAC)---(20% FAC)	After each step it take's aboute 30 business days.	

List & Detail of Projects

Document Code: FO-661/05

Revision Date: 1399/06/11

ROW	name of project	subcon	Customer	Project type	manager of Porsoo	Porsoo Project Leader	Leader of Customer	Coordinator	PO Expert	date of Start	date of End	Project Steps	Po Steps	certificate	Invoice Steps	Payment terms	comment
6	New Site	porsoo	nak	Development	Mr. Saghafi	Mr. Gholaminejad	Mr. Hakim	Mr. Gholaminejad	Ms.Mehvar	2017.06.01		Plan---SA---DDR Approve---kick off---Dig---Ground---Foundation---Casting---Concret---Fens Ins.---Tower Ins.---CW Clean up---Dismantle---SMR---SDDR---TI---TI Clean up---QA	Civil Po ¹ ---TI PO ² ---SA PO ³ ---Power Po ⁴ ---RET PO ⁵ ---Sunshade Ins. PO ⁶	30 business days.	¹ Civil(40% CAC)---QA(40% PAC)---(20%FAC) ² Ti(40% CAC)---QA(40% PAC)---(20%FAC) ³ SA(40% CAC)---QA(40% PAC)---(20%FAC) ⁴ Power(40% CAC)---QA(40% PAC)---(20%FAC) ⁵ RET(40% CAC)---QA(40% PAC)---(20%FAC) ⁶ Sunshade(40% CAC)---QA(40% PAC)---(20%FAC)	After each step it take's aboute 30 business days.	
7	Tower Change	porsoo	nak	Development	Mr. Saghafi	Mr. Sohrab	Mr. Mazaheri	Mr. Sohrab	Ms.Mehvar	2017.06.01		Plan---DDR Approve---kick off---Dig---Ground---Foundation---Casting---Concret---Fens Ins.---Tower Ins.---Dismantle---CW Clean up---Dismantle---SMR---SDDR---TI---TI Clean up---QA	Civil Po ¹ ---TI PO ² ---Dismantle PO ³ ---Power Po ⁴ ---RET PO ⁵ ---Sunshade Ins. PO ⁶	30 business days.	¹ Civil(40% CAC)---QA(40% PAC)---(20%FAC) ² Ti(40% CAC)---QA(40% PAC)---(20%FAC) ³ Dismantle(40% CAC)---QA(40% PAC)---(20%FAC) ⁴ Power(40% CAC)---QA(40% PAC)---(20%FAC) ⁵ RET(40% CAC)---QA(40% PAC)---(20%FAC) ⁶ Sunshade(40% CAC)---QA(40% PAC)---(20%FAC)	After each step it take's aboute 30 business days.	
8	Other Work (New Site)	porsoo	nak	Development	Mr. Saghafi	Mr. Sohrab	Mr. Mazaheri	Mr. Sohrab	Ms.Mehvar	2017.06.01		Plan---Dis.---Delivery to Warehouse---Report	Report---PO	30 business days.	Report (100%) and (40% CAC)---QA (40% PAC)---(20% FAC)	After each step it take's aboute 30 business days.	
9	tower change N&E	porsoo	nak	Development	Mrs.shahpourzade	Mr.Sohrab	Mr.Bakhtiar	Ms.Esmaeeli	Ms.Mehvar	25 - 2 - 2019		plan-----SA-----CW-----TI-----ON AIR	Plan---QA---PO	30 business days.	25%PBG-----QA-----PAT50%-----25%FAT	After each step it take's aboute 30 business days.	

List & Detail of Projects

Document Code: FO-661/05

Revision Date: 1399/06/11

ROW	name of project	subcon	Customer	Project type	manager of Porsoo	Porsoo Project Leader	Leader of Customer	Coordinator	PO Expert	date of Start	date of End	Project Steps	Po Steps	certificate	Invoice Steps	Payment terms	comment
10	Master Change	porsoo	nak	Maintenance	Ms.shahpourzade	Ms.shahpourzade			Ms.Mehvar			Plan---Activity---PO	Plan---PO	30 business days.	SAC 100%	After each step it take's aboute 30 business days.	
11	Add Tech	porsoo	nak	Development	Ms.shahpourzade	MR.Shokri			Ms.Mehvar			Plan---Material delivery---Activity---Clean Up---QA---PO	Plan---Clean Up---QA---PO	30 business days.	CAC 40% PAC 40% FAC 20%	After each step it take's aboute 30 business days.	
12	Relocation	porsoo	nak	Development	Ms.shahpourzade	MR.Gholamonejad			Ms.Mehvar			Plan---Material delivery---Activity---Clean Up---QA---PO	Plan---Clean Up---QA---PO	30 business days.	CAC 50% PAC 30% FAC 20%	After each step it take's aboute 30 business days.	
13	حفاظ باتری	porsoo	nak	Maintenance	Ms.shahpourzade	MR.Razavi			Ms.Mehvar			Plan---Activity---MCI Approve---PO	Plan---PO	30 business days.	SAC 100%	After each step it take's aboute 30 business days.	
14	SWAP	porsoo	nak	Development	MR.Saghafi	MR.Saghafi			Ms.Mehvar			Plan---Material delivery---Activity---Clean Up---QA---PO	Plan---Clean Up---QA---PO	30 business days.	CAC 50% PAC 30% FAC 20%	After each step it take's aboute 30 business days.	
15	COW SITE	porsoo	nak	Development	MR.Saghafi	Mr.Gholaminejad	Mr.Hakim	Mr.Gholaminejad	Ms.Mehvar	22 - 5 - 2018		Plan---Install	plan---PO	30 business days.	PO---SAC 100%/ PO---PMT 100%	After each step it take's aboute 30 business days.	

List & Detail of Projects

Document Code: FO-661/05

Revision Date: 1399/06/11

ROW	name of project	subcon	Customer	Project type	manager of Porsoo	Porsoo Project Leader	Leader of Customer	Coordinator	PO Expert	date of Start	date of End	Project Steps	Po Steps	certificate	Invoice Steps	Payment terms	comment
16	R10	Porsoo	Huawei	Maintenance	Mr.Arjmandi	Mr.Arjmandi	Mr.Siamansouri	---	Ms.Mehvar			Plan---PO	Plan---PO	10 business days.	PAC 100%	After each step it take's aboute 30 business days.	
17	R10-Generator (Rent-Deployment-Guard-Fuel)	Porsoo	Huawei	Maintenance	Mr.Arjmandi	Mr.Arjmandi	Mr.Siamansouri	---	Ms.Mehvar			Activity-Report-Invoice-PO	Activity-Report-Invoice-PO	15 business days.	PAC 100%	After each step it take's aboute 35 business days.	
18	OSP Daily report (Shiraz)	porsoo	Huawei	Infrastructure Telecommunication	Ms.goudarzi	Ms.goudarzi		Mr.zandi	Ms.Mehvar			Plan---PO---Root Finding---Detail Design---Civil---Fusion Plan---As Built	Plan--PO	2 business days.	AC 47% Pre 20% PAC 33%	After each step it take's aboute 30 business days. After each step it take's aboute 15 business days. After each step it take's aboute 30 business days.	
19	USO-road	porsoo	Irancell	Development	Mr.mousa zade	Mr.mousa zade	Mr.Moslehi	Ms.radfar	Ms.Mehvar			Plan---activity---PO	RFI---SOA---SOAC---PAT---PAC---FAC	2-3 business days.	DP 50% On air 30% PAT 20%	After each step it take's aboute 35 business days.	
20	USO-site	porsoo	Irancell	Development	Mr.mousa zade	Mr.mousa zade	Mr.Moslehi	Ms.radfar	Ms.Mehvar			Plan---activity---PO	RFI---SOA---SOAC---PAT---PAC---FAC	2-3 business days.	DP 20% RFI 20% SOA 10% SOAC 20% PAC 20% FAC 10%	After each step it take's aboute 35 business days.	
21	Philipnet	porsoo	Irancell	Development	Mr. Saghafi	Mr. Khazaei	---	Mr. Rahbarnia	Ms.Mehvar	2018.01.01		Plan---PO---Delivery Material---Install---Cutover---Clean Up---Soac Visit---PAT---FAT	Plan---PO	2-3 business days.	SOAC (50% Certificate)---PAT(30% PAC)---FAT(10% FAC)---10% Last invoice	After each step it take's aboute 35 business days.	This contract have been finished

List & Detail of Projects

Document Code: FO-661/05

Revision Date: 1399/06/11

ROW	name of project	subcon	Customer	Project type	manager of Porsoo	Porsoo Project Leader	Leader of Customer	Coordinator	PO Expert	date of Start	date of End	Project Steps	Po Steps	certificate	Invoice Steps	Payment terms	comment
22	Nokia (RAN)	porsoo	IranCell	NI	Mr. Mirzaezadeh	Mr. Rezaei	Mr. Sharifi	Mrs. Bagheri	Ms. Mehvar	2016.12.05	2018.12.05	Plan---PO---Delivery Material---Install---Cutover---Clean Up---Soac Visit---profilechange---profilechange po---clean up for PAT---po clean up PAT---PAT---FAT	Plan---PO	2-3 business days.	Cut Over (20% Certificate)---SOAC (30% Certificate)---PAT(30% PAC)---FAT(10% FAC)---10% Last invoice	After each step it take's aboute 35 business days.	This contract have been finished
23	Nokia (Microwave)	porsoo	IranCell	NI	Mr. Mirzaezadeh	Mr. Rezaei	Mr. ghoharian	Mrs. Bagheri	Ms. Mehvar	2016.12.05	2018.12.06	Plan---PO---Delivery Material---Install---Cutover---Clean Up---PAT---FAT	Plan---PO	2-3 business days.	Clean Up (50% Certificate)---PAT(30% PAC)---FAT(10% FAC)---10% Last invoice	After each step it take's aboute 35 business days.	This contract have been finished
24	Nokia (TDD/Survey-007)	porsoo	IranCell	NI	Mr. Mirzaezadeh	Mr. Rezaei	Mr. Nasr	Mrs. Bagheri	Ms. Mehvar	2016.01.02	2018.12.07	Plan---PO---Site Survey	Plan---PO	2-3 business days.	Site Survey (90% Certificate)---10% Last invoice	After each step it take's aboute 35 business days.	This contract have been finished
25	Nokia (TDD/Survey-010)	porsoo	IranCell	NI	Mr. Mirzaezadeh	Mr. Rezaei	Mr. Nasr	Mrs. Bagheri	Ms. Mehvar	2016.03.01	2018.12.08	Plan---PO---Site Survey	Plan---PO	2-3 business days.	Site Survey (50% Certificate)---(30% PAC)---(10% FAC)---10% Last invoice	After each step it take's aboute 35 business days.	This contract have been finished
26	Nokia (TDD/Imp.-010)	porsoo	IranCell	NI	Mr. Mirzaezadeh	Mr. Rezaei	Mr. Nasr	Mrs. Bagheri	Ms. Mehvar	2016.03.01	2018.12.09	Plan---PO---Delivery Material---Install---Clean Up---Soac Visit---PAT---FAT	Plan---PO (CW service)---PO (CW matrial)---PO (TI service)	2-3 business days.	SOAC (50% Certificate)---PAT(30% PAC)---FAT(10% FAC)---10% Last invoice	After each step it take's aboute 35 business days.	This contract have been finished

List & Detail of Projects

Document Code: FO-661/05

Revision Date: 1399/06/11

ROW	name of project	subcon	Customer	Project type	manager of Porsoo	Porsoo Project Leader	Leader of Customer	Coordinator	PO Expert	date of Start	date of End	Project Steps	Po Steps	certificate	Invoice Steps	Payment terms	comment
27	Nokia (Sway Bar)	porsoo	Irancell	NI	Mr. Mirzaezadeh	Mr. Rezaei	Mr. Nasr	Mrs. Bagheri	Ms. Mehvar	2018.08.21	2018.12.10	Plan---PO---Delivery Material---Install---50% certificate---PAT---40%PAC---FAT	plan---PO	2-3 business days.	SOAC (50% Certificate)---PAT(30% PAC)---FAT(10% FAC)---10% Last invoice	After each step it take's aboute 35 business days.	This contract have been finished
28	DUG Replacement	porsoo	nak	Development	Mr. Mirzaezadeh	Mr. Gholamnejad	Mrs. Hamedi	Mr. Gholamnejad	Ms. Mehvar	2018.01.01		Plan---DUG Ins.---Dismantle ---QA	DUG Ins.---PO	30 business days.	QA --- SAC 100%	After each step it take's aboute 30 business days.	This contract have been finished
29	E-Band	porsoo	nak	Development	Mr. Mirzaezadeh	Mr. Moradi	Mr. Navabi	Mr. Moradi	Ms. Mehvar	2018.01.01	2018.12.05	Plan--- Ins.---QA	Ins.---PO	30 business days.	Ins. (40% CAC)---QA (40% PAC)---(20% FAC)	After each step it take's aboute 30 business days.	This contract have been finished
30	E-Band Dismantling	porsoo	nak	Development	Mr. Mirzaezadeh	Mr. Moradi	Mr. Navabi	Mr. Moradi	Ms. Mehvar	2018.01.01	2018.12.05	Plan--- Ins.---QA	Ins.---PO	30 business days.	SAC 100%	After each step it take's aboute 30 business days.	This contract have been finished
31	7+	porsoo	nak	Development	Mr. Mirzaezadeh	Mr. Pormorad	Mr. Jodeiri	Mrs. Mehvar	Ms. Mehvar	2017.01.01	2018.12.05	Plan---7+ Ins.---QA	7+ Ins. ---PO	30 business days.	7+ Ins. (40% CAC)---QA (40% PAC)---(20% FAC)	After each step it take's aboute 30 business days.	This contract have been finished
32	BBU Ins.	porsoo	nak	Development	Mr. Mirzaezadeh	Mrs. Moslemi	Mr. Jodeiri	Mrs. Moslemi	Ms. Mehvar	2017.01.01	2018.12.05	Plan---BBU Ins.---QA	BBU Ins. ---PO	30 business days.	BBU Ins. (40% CAC)---QA (40% PAC)---(20% FAC)	After each step it take's aboute 30 business days.	This contract have been finished

List & Detail of Projects

Document Code: FO-661/05

Revision Date: 1399/06/11

ROW	name of project	subcon	Customer	Project type	manager of Porsoo	Porsoo Project Leader	Leader of Customer	Coordinator	PO Expert	date of Start	date of End	Project Steps	Po Steps	certificate	Invoice Steps	Payment terms	comment
33	Mobinnet	porsoo	nak	Development	Mr. Mirzaeizadeh	Mr. Pormoghadam	Mr. Skandari	Mrs. Hoorashnia	Ms. Mehvar	2018.01.01		Plan---Ins---QA	Ins.---PO	30 business days.	Ins. (40% CAC)---QA (40% PAC)---(20% FAC)	After each step it take's aboute 30 business days.	This contract have been finished
34	3rdCarrier	porsoo	nak	Development	MR.khazaei	Mr.mirzaeizade	Mr.mazaheri	Mr.khazaei	Ms.Mehvar	2018.07.10		Plan----Install----PO----QA---sac	Plan---PO	30 business days.	QA----SAC	After each step it take's aboute 30 business days.	This contract have been finished
35	Antenna hight increasing	porsoo	nak	Development	MR.Moradi	Mr.mirzaeizade		MR.Moradi	Ms.Mehvar	22 -01 - 2019		Plan----Install	plan---PO	30 business days.	QA----SAC	After each step it take's aboute 30 business days.	This contract have been finished
36	HIGH&LOW	porsoo	nak	Development	MR.Mousazade	Mr.mirzaeizade		MR.Mousazade	Ms.Mehvar	22 -07 - 2018		plan----Install	plan---PO	30 business days.	QA----SAC	After each step it take's aboute 30 business days.	This contract have been finished
37	OSP daily report (Khuram Abad)	porsoo	Huawei	Infrastructure Telecommunication	Ms.goudarzi	Ms.goudarzi		Mr.zandi	Ms.Mehvar			Plan---PO---Root Finding---Detail Design---Civil---Fusion Plan---As Built	Plan--PO	13 business days.	20% Pre 47% PAC 33% last	After each step it take's aboute 30 business days.	This contract have been finished
38	SSV	porsoo	nak	Development	Mr. Mirzaeizadeh	Mr. Moradi	Mr. Khusroshahi	Mr. Moradi	Ms. Mehvar	2016.01.01	2018.12.05	Plan---SSV	SSV---PO	30 business days.	SAC 100%	After each step it take's aboute 30 business days.	This contract have been finished

List & Detail of Projects

Document Code: FO-661/05

Revision Date: 1399/06/11

ROW	name of project	subcon	Customer	Project type	manager of Porsoo	Porsoo Project Leader	Leader of Customer	Coordinator	PO Expert	date of Start	date of End	Project Steps	Po Steps	certificate	Invoice Steps	Payment terms	comment
39	Sunshade (NI)	porsoo	nak	Development	Mr. Mirzaezadeh	Mr. Golmohammadi	Mr. Moghadas	Mr. Golmohammadi	Ms. Mehvar	2017.01.01	5/11/2017	Plan---Sunshade Ins.---QA	Sunshade Ins. - --PO	30 business days.	Sunshade Ins. (50% CAC)---QA (30% PAC)---(20% FAC)	After each step it take's aboute 30 business days.	This contract have been finished
40	Rectifier	porsoo	nak	Development	Mr. Ghandi	Mr. Golmohammadi	Mr. Hamrah	Mr. Golmohammadi	Ms. Mehvar	2018.01.02		Plan---Rectifier Ins.---QA	Sunshade Ins. - --PO	30 business days.	QA (100% SAC)	After each step it take's aboute 30 business days.	This contract have been finished
41	Sunshade (FLM)	porsoo	nak	Development	Mr. Ghandi	Mr. Golmohammadi	Mr. Hamrah	Mr. Golmohammadi	Ms. Mehvar	2018.01.03		Plan---Sunshade Ins.---QA	Sunshade Ins. - --PO	30 business days.	QA (100% SAC)	After each step it take's aboute 15 business days.	This contract have been finished
42	RBS Cage	porsoo	nak	Development	Mr. Ghandi	Mr. Golmohammadi	Mr. Hamrah	Mr. Golmohammadi	Ms. Mehvar	2018.01.04		Plan---RBS Cage Ins.---QA	Sunshade Ins. - --PO	30 business days.	QA (100% SAC)	After each step it take's aboute 15 business days.	This contract have been finished
43	SSV	porsoo	Huawei	Development	Mr. Mirzaezadeh	Mr. Moradi	Mrs. Mokhtari	Mr. Moradi	Ms. Mehvar	2018.05.01	2018.12.05	Plan---SSV	SSV---PO	13 business days.	SAC 100%	After each step it take's aboute 30 business days.	This contract have been finished

Signature of Control Project Manager: